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Certificate of COD 

This is to certify that Rourkela Municipal Corporation has successfully commíssioned its 40 Kw Bio methanation power plant project at Rourkela Sector-14, Sundargarh on dated 
18.12.2025. 

Joint Commissiorer 

Date: 05.01.2026 

The COD certificate for the capacity 40 Kw is hereby issued on dated 18.12.2025 based 
on the Minutes of the Meeting in the presence of representative from GRIDCO, RMC. 
TPWODL, M/s ISAR Engineers and partners. 

Note: (As per clause No. 5C of OREP 2022),."The benefits under OREP 2022 shall not be 
applicabe to projects sanctioned prior to the date of notification of this Policy or which is 
commissioned post the Policy Period. This Policy also does not cover the projects for which 
PPAs have already been signed príor to OREP 2022." 

Encl: Minutes of the Meeting issued on dated: 18.12.2025. 

For & on behalf of State Nodal Agency 

Authorized Signatory 

Chief Project Manag• 
RE-Nodal Agency, GRIDCO LI1 



Minutes of Meeting (MOM) dated, 18.12.2925 relating to Commissioning 9Í 40 kW Biomethanatlon cum electricityRenerator by Rourkela Municlpal Corporation 
Members Present 

1 Ms Monalisa Rout, 
GRIDCO 

Asst, General Manager (Electrical) 
2. Mr. Manmath Beura, 

Manager (Electrical) 
M/s ISAR Engineers and Partnes 

1. Mr. Pramod Mohanty, Engineer, ISAR 

2. Mr. Asutosh Nayak, CEO Koet Fresh 
3. Mr. Akshay Kumar Pallai, GM Koel Fresh 
4. Mr Ayush Rajput, Engineer, Koshish India 

Power Transformer charged on 17.11.2025. 

Synchronization of the plant on 12.12.2025 
1. Project Approvat 

2. Physical Verification 

1, Mr. Birendra Nanda, 
Superintending Engineer, RMC 

2. Mr. Maras Biswal, 

Pursuant to the confirmation received from Rourkela Municipal Corporation (RMC), representatives of GRIDCO, RMC, TPWODL, and M/s ISAR Engineers & Partrers jointly conducted a site visit on 18.12.2025 at Sectór-14, Rourkela, Odisha, to witness the commissioning activities of the 40 kW Bio-methanation-cum-Electricity Generator Plant. 

The following activities have been carried out in a phased manner: 

RMC 

Asst. Engineer, RMC 

Upon visual inspection durtng the site visit, the plant infrastructure was found to be in order. The detaited status of the commissioning activities is furnished below. 

11 kV Transmission Line chaTged on 17.11.2025. 

Superinterding Engineer ?oukela Muricicas Corporetion 

1. Mr. Sandeep Kumar Parida, SDO Industrial 
Estate 

Asst. RNgneer (Elect.) Acl 
Hourkeła Munirina! Cornocalinn Pncn 

2. Mr Debadatta Bhoi, SE-MMG 

TPWODL 

3. Mr. Jasmeet Singh Chhabra, EE MMG 

Mao 

In-principle approval for setting up the project was accorded by the Singte Window Committee (SWC) vide Letter No. 14300 dated 03.11.2025, granting time up to 30.11.2025 for completion of the comnissioning activities of the project. 

Equipment detalls along with site photographs are enclosed. 

Physical verification ofthe equipment instalied at the project site was carried out by representatives frorn the respective departnents on 18.12.2025. 

Ans 

Privare 

M/S ISAR ENGINEERS & PARTNERS 

Ser (ELSb Dlvisional Oficactaard Kyor yhoty GRÍDCO Ltd. Sub Division Ind-Estate 



3. Plant Usage 

This 40 KW Bio methanation Plant has been installed for selling power to GRIDCO at 11 kv level. 

4. Technícal Documentatton 

Transfarmer Acceptance Test Roport dated 09.07.2025, Kirloskar make AC Generator set Test 
Report dated 18.08.2021(Annexura-1) 

Inspection Report of Superintending Engineer-cum-Deputy Electrical Inspector, Rourkela, 
dated 22.10.2025. (Annexure-2) 

Approval by SE Cum DEI, Rourkela for Gen-Set installation and Inspection of electricat 
installation other tharn Gen-set dated 22.10.2025. (ẢnNexUre-3) 
Singte Line Diegam cum Feasiblity Study Report datod 08.05.2023. (Annexure-4) 

Agreement with TPWODL dated 13.11.2025. (Annexuro-5) 
Approval letter issued by the OIfice of the Sub-Divisional Veterinery Officer, Panposh, 
Rourkela-4, dated 20.07.2020, regarding allocation of land. (Annexure-6}) 
The instantaneous meter readings, equipment details, and photographs of the plant. 
(Annexure-7) 

S. Single Line Diagram 

Single Line Diagrams (SLD) of the 40 KW Bio-methanation cum Electricity Generator are encioset. 
6. Synchronization Panel Readings 

Details of the instantaneous Synchronlzation Panel Readings witnessed and recorded during visit 
and photos are enclosed. 

7. Infrastructure & Systems 

The piant infrastructure and equipment were fournd to be in order. 

8. Observation 

RMC has been advised to obtain the necessary clearancefconsent from the State Pollution Control 
Board at the earliest, in accordance with applicatbie statutory and ervironmental regulations. 
Upon verification of the metering arrangement, it was observed that the LTCT smart meter installed 
by TPWODL at the project site is presently recording onty the energy import by the plant. Although 
power has been injected into the grid through this meter, the LTCT smart meter needs to be b 
directional for recording the export energy to the grid. At this stage, the export energy was recorded 
through the synchronization panel meter readings, whích confirm that the plant is generating 
power. RMC has also submitted the necessary applicatlon to TPWODL for enabling proper recording 
of expgrtnęrgy in LTCT meter, so as to facilitate export energy accounting, 
Superintending Engineer Rourkela Myniçies Corporation 

Asst.gKginGer (Elect.) GERalNManager (ETHWOD Rourkela Municipal Corporatin BrancłaRIDCoit. 
AGM. 

Sub Divisional OficelecL) 
Sub Division Ind- Estale -rOINOnL Rourkela- 12 

M/S ISAR ENNEMy Paf PARTNERS 



9. Declaration of Commissioning 

The 40 KW Bio-methanatíon cum Electricity Generator of M/s Rourkela Municipal Corporation, 
located at Sec-14, Rourkela, Odisha may be declared as Chasged and Commissioned subject to 
approval of extension of project validity by the Singie Window Committee (swC) and certfication 
of metering arrangement by TPWODL for recording of export energy from the Biomethanaton plant 
of RMC to the DISCOM GRID. 

Supeintending Engineer Rourkela Municioal Ceoration 

Assi. Eeer (Eleci.) AS (Eie.) 
Rourkela Municipal Corporaticiarlah 

BRIDOMtd. 
TPWobL Sub Divisicona! OfficerEact. 

Sub Division ind- Estate TPWODL, RoukGl-12 

JUini CuDSsioner Rourkela Municipal Corporatlon 
Pri 

M/S ISAR ENGINEERS & PARTNERS 
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